
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 02/07/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Contract Location: Time Allowed:

SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDING TO SR 

 

Contractor:

BEAM'S CONTRACTING, INC. Date Let:

15030 ATOMIC RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

BEECH ISLAND SC 29842-8319 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HUDSON INSURANCE CO

06/21/2013

06/26/2013

08/01/2013

08/12/2013

09/26/2013

00/00/0000

00/00/0000

446 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 46.41

207 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,453,645.92

$7,991,462.44

$7,600,293.42

10.09%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231440-      $8,453,645.92 $7,991,462.44 $7,600,293.42 10.09% $151,864.88

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 02/07/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Project Number: 231440-      SR 232 - WIDENING & RCNS

 

STP00-0174-01(007)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $682,682.00 $561,190.10 $121,491.90

Non-Participating $170,670.50 $140,297.52 $30,372.98

Total Earnings $853,352.50 $701,487.62 $151,864.88

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $853,352.50 $701,487.62 $151,864.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $853,352.50 $701,487.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $151,864.88

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 02/07/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .314

 240197.000 .019

STP00-0174-01(007)

 

.333 $4,563.74 $79,985.60

0015 207-0203     FOUND BKFILL MATL, TP II CY  24.000 153.481

 28.100 11.935

 

 

165.416 $335.37 $4,648.19

0020 210-0100     GRADING COMPLETE - LS  1.000 .400

 1051760.000 .100

STP00-0174-01(007)

 

.500 $105,176.00 $525,880.00

0030 318-3000     AGGR SURF CRS TN  1,220.000 38.250

 17.300 75.130

 

 

113.380 $1,299.75 $1,961.47

0140 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  8,396.000 1,032.200

 26.670 317.600

 

 

1,349.800 $8,470.39 $35,999.17

0145 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,939.000 366.300

 34.650 18.000

 

 

384.300 $623.70 $13,316.00

0225 668-1100     CATCH BASIN, GP 1 EA  78.000 5.000

 2948.030 3.500

 

 

8.500 $10,318.11 $25,058.26

0230 668-2100     DROP INLET, GP 1 EA  47.000 2.000

 1771.630 .500

 

 

2.500 $885.82 $4,429.08

Category Amount: $131,672.88 $691,277.77



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 02/07/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0240 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  2,300.000 .000

 31.290 156.738

 

 

156.738 $4,904.33 $4,904.33

0245 603-7000     PLASTIC FILTER FABRIC SY  3,500.000 .000

 31.370 283.280

 

 

283.280 $8,886.49 $8,886.49

Category Amount: $13,790.82 $13,790.82

Category Number: 0030 TEMPORARY EROSION CONTROL

0300 163-0240     MULCH TN  600.000 41.888

 189.310 19.117

 

 

61.005 $3,619.04 $11,548.86

0310 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,000.000 25.875

RAW CHECK DAM 7.750 67.425

 

 

93.300 $522.54 $723.08

0325 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  500.000 .000

 0.830 67.425

 

 

67.425 $55.96 $55.96

0345 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,760.000 18,769.425

 3.560 119.250

 

 

18,888.675 $424.53 $67,243.68

0349 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  7,310.000 221.025

 4.180 58.275

 

 

279.300 $243.59 $1,167.47

Category Amount: $4,865.66 $80,739.05



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 02/07/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/07/2014

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0640 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  11.000 .000

 511.840 3.000

 

 

3.000 $1,535.52 $1,535.52

Category Amount: $1,535.52 $1,535.52

Project Total Amount: $151,864.88 $853,352.50


